
The project involves:
• Building approximately 5 miles of 
  138-kilovolt (kV) transmission line between 
  Groves Road and Shannon substations
• Rebuilding approximately 2 miles of 138-kV power line 

between Astor Substation and an existing power line off 
Brice Road

• Rebuilding approximately 4.5 miles of138-kV transmission 
line between Bixby and Shannon substations

• Expanding Shannon Substation near the intersection of 
Shannon Road and Brice Road

*This project requires Ohio Power Siting Board (OPSB) 
approval

The project:
• Strengthens the electric transmission system 

by replacing wooden poles from the 1950s 
with steel poles

• Reduces ongoing maintenance of the existing 
power line

• Improves operational performance by 
installing modern equipment

• Reduces the likelihood of extended power 
outages

• Speeds recovery of service when outages 
occur

The project area includes:
• City of Columbus
• City of Groveport
• Truro and Madison 

townships in Franklin County

WHAT WHY WHERE

SOUTHEAST COLUMBUS
AREA IMPROVEMENTS PROJECT

AEP Ohio representatives plan power grid upgrades to improve electric 

reliability for customers in southeast Columbus and Groveport. The Southeast 

Columbus Area Improvements Project involves building about 5 miles of electric 

transmission line, rebuilding about 6 miles of electric transmission line and 

expanding a substation.

PROJECT SCHEDULE
PROJECT ANNOUNCEMENT
November 2020
FIRST VIRTUAL OPEN HOUSE
November 2020
RIGHT-OF-WAY COMMUNICATIONS BEGIN
Late 2020
PJM APPROVAL
October 2020
OPEN HOUSE
December 2021
PREPARATION OF OPSB APPLICATION
December 2021 - March 2022
SUBMITTAL OF OPSB APPLICATION
March 2022
OPSB DECISION ANTICIPATED
March 2022
SUBMITTAL OF AMENDMENT #1 APPLICATION
June 2023
OPSB DECISION FOR AMENDEMENT #1 ANTICIPATED
October 2023
SUBMITTAL OF AMENDMENT #2 APPLICATION
April 2025
OPSB DECISION FOR AMENDMENT #2 ANTICIPATED
September 2025
FINAL ENGINEERING DESIGN
December 2022 - January 2025
ROW EASEMENT ACQUISITION
December 2022 - December 2025
TRANSMISSION LINE CONSTRUCTION
October 2023 - January 2027
PROJECT ISD
August 2027

*Timeline subject to change*Timeline subject to change
**Ohio Power Siting Board**Ohio Power Siting Board
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Legend

Approved Transmission Line Route 
(Case No. 21-0199-EL-BTX)

Proposed Transmission Line Route Adjustment 
(Case No. 25-0255-EL-BTA)
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*Exact structure, height and right-of-way
  requirements may vary

The project involves installing steel poles.

Structure Height: Approximately 90 feet*
Right-of-Way Width: Approximately 60 feet*

TYPICAL STRUCTURES 

AEP OHIO OUTREACH TEAM
AEPOhio_Outreach@aep.com
614-933-2998
AEPOhio.com/SoutheastColumbus

AEP OHIO VALUES YOUR INPUT ABOUT THIS PROJECT. PLEASE SEND COMMENTS AND QUESTIONS TO:

04/14/202504/14/2025


